Project Name: User Management App

Project Sponsor: Insat

Service Owner: Zeineb Labbane Project Manager: Wassim Kallel Document Date: 06/06/2022



1. UAT Scope (In Scope – Out of Scope)			
UAT - In Scope	UAT - Out of Scope		
In Scope List features that are tested	Out of Scope List features that are not tested.		
Addition of usersEdit an existinfg user	- Deletion of users		

2. UAT Assumptions and Constraints

UAT Assumptions

Assumption List the UAT assumptions.

- **Test environment:** The test cases are conducted by 3 experienced QA manager, meeting rooms are blocked, and hard- and software is provided by IT
- **Test documentation:** All UAT test cases are documented.
- Error reporting: Errors, failures and other flaws are reported

UAT Constraints

Constraint List the UAT constraints.

- **Time frames**: Test results must be provided by June 6th 2022
- Resources:
 - Human resources: 3 testers available for 2 weeks
 - Provided hardware: Dell Laptop
 - Tested operating systems:
 - Windows:10
 - Linux: Ubuntu, Kali
 - Browser tests:
 - Firefox (latest 2 versions)
 - Chrome (latest 2 versions)
 - IE (latest 2 versions)
 - Edge (latest 2 versions)
 - Safari (latest 2 versions)
 - Opera (latest 2 versions)

Project Name: User Management App Project Sponsor: Insat

Service Owner: Zeineb Labbane Project Manager: Wassim Kallel



3. UAT Risks				
Description	Probability High Med Low	Impact High Med Low	Mitigation	
not properly trained Testers	Low	Med	Ongoing training sessions for testers	
Incomplete test environment due to time constraints	Med	Med	Realistic time and resource planning	
Error handling: Testers are not aware on how to report bugs	Low	High	Easy-to-use bug reporting solution for UAT test available	
UAT test failure	Low	High	Feature-complete development done before UAT test start	

4. UAT Team Roles & Responsibilities			
Name	Roles	Responsibilities	
Sarra Azaiz	Tester	Testing on Windows	
Aicha Mejlissi	Tester	Testing on Linux	
Seif Jebri	QA Manager	Managing UAT Test	
Zeineb Labbane	Product Owner	Project ownership	

5. UAT Entry Criteria		
ID	Criteria	
5.1	The development of the application is fully completed	
5.2	Unit tests and Integration tests are completed	
5.3	No high or medium defects are reported	
5.4	All reported bugs should be fixed	
5.5	UAT test environment (hardware, software, location) is ready	
5.6	Testers got briefed and ready to start testing	
5.7	UAT test plan is available	

Project Name: User Management App

Project Sponsor: Insat

Service Owner: Zeineb Labbane Project Manager: Wassim Kallel



6. UAT Requirements-Based Test Cases

6. UAT Requirements-Based Test Cases			
ID	Test Cases		
6.1	Addition of a user: • Please visit: userManagement.com • Fill the form with the following information: • Zeineb • 98 765 432 • Submit • Expected result: • User added successfully		
6.2	 The page will be redirected the index page Edit of a user: Please visit: userManagement.com Click on the button "Edit" of the user Edit the contact of the user: 23 456 789 Expected result: The contact of the user selected will be transformed from 98 765 432 to 23 456 789. 		

7. U	AT Test Results			
ID	Test Cases	Pass/Fail	Tested By	Date Tested
7.1	Addition of a user	Fail	Sarra Azaiz	02/05/2022
7.2	Addition of a user	Pass	Sarra Azaiz	03/05/2022
7.3	Addition of a user	Pass	Aicha Mejlissi	02/05/2022
7.4	Edit of a user	Pass	Sarra Azaiz	10/05/2022
7.5	Edit of a user	Pass	Aicha Mejlissi	30/05/2022

Project Name: User Management App Project Sponsor: Insat

Service Owner: Zeineb Labbane Project Manager: Wassim Kallel



8. Document Signatures				
Role	Name	Signature	Date	
Service Owner	Seif Jebari	San Meler	02/06/2022	
Project Manager	Zeineb Labbane	hurs	02/06/2022	